
VS. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: July 15,2003

Subject: IWI, Inc. Site
7738 West 61 "Place
Summit, IL 60501

From: Fred Micke, OSC, Region 5

To: R. Worley, USEPA, OSWER, Washington, D.C.
R. Karl, USEPA, ERB, Chicago, IL
L. Nachowicz, USEPA, ERB, Chicago, IL
J. Kuj'awa, USEPA, ORC, Chicago, IL
M. Sensing, USEPA, ERB, Chicago, IL
J. Maritote, USEPA, ERB, Chicago, DL
M. Joyce, USEPA, OPA, Chicago, IL
A. Marouf, USEPA, RRB#2, Chicago, JL
J. Clark, IEPA, Des Plaines, IL
J. Duley, Village of Summit

Worley.Ray@epa.gov
KarI.Richard@epa.gov
Nachowicz.Linda@epa.gov
Kujawa.Jerome@epa.gov
Bensing.Milagros@epa.gov
Maritote.John@epa.gov
Joyce.Mike@epa.gov
Marouf.Afif@epa.gov
Jim.clark@epa.state.il.us
Summitbuilding@yahoo.com

POLREP # 6

II. BACKGROUND

Start Date: January 21,2003
SiteID#B53J
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category—CERCLA Time Critical Removal Action

The sampling, characterization, packaging, and disposal of liquid and solid waste, waste
containers and contaminated soils at the IWI Site.

B. Site Description and Background

The IWI Site is located at 7738 West 61st Place, Summit, IL 60501. The 1.7 acre Site is
rectangular shaped and is surrounded by private property on three sides. A residential
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neighborhood is located across the street (61" Place) from the Site. IWI is an abandoned facility
which, while in operation, reconditioned and processed chemical totes, drums, and pails.

The Site consists of three large buildings which are in dilapidated condition. In addition, the
debris piles from two office buildings which burned down in May 2002 remain on-site. Three
above ground storage tanks, a rail tank car, fifty-five gallon drums (200+ in number), chemical
totes (approximately 185 in number) varying in size from 345 to 600 gallon remain on the
property. Most of the drums and some of the totes are in deteriorated condition. The drums and
totes contain petroleum and paint wastes. The site assessment indicated that some drum and tote
material is characteristic hazardous waste by flash point, and Toxic Characteristic Leaching
Procedure (TCLP) for chromium and lead.

IV. RESPONSE INFORMATION

The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site setup
operations on January 21,2003. Site setup and site clearing (grubbing) operations were
suspended on February 5,2003 because of USEPA's response to the recovery of Columbia
Shuttle Material in Texas and Louisiana.

USEPA and ERRS re-mobilized to the site on March 10,2003. Work zone air monitoring and
sampling are being performed by the Superfund Technical Assessment and Response Team
(START) contractor. Cleanup work will continue throughout 2003.

One building was demolished on March 11 and 12 in order to safely stage and sample drums and
totes. In addition, asbestos characterization of the site was initiated and completed. A water truck
was brought to the Site on March 28,2003. The 2000-gallon truck is used to suppress dust from
debris piles and work areas. Site watering is performed on an "as need" basis.

Nine perimeter air monitoring stations as well as stations downwind from any work activity are
checked twice per day. A MultiRAE 5-gas analyzer (CO,O2, H2S, LEL, and VOCs) and
MiniRAM (dust monitor) are utilized. To date, all MultiRAE readings (in breathing zones) at all
monitoring locations have been less than action levels.

The collection of samples from staged totes began on April 9 and was completed on April 11.
The last remaining totes (7) were pulled from die buildings and staged on May 22. This action
completed the staging of all totes and drums at die Site. Drum sample collection began on April
28 and was completed on June 11. The sampling completed on June 11 also included the
sampling of the totes pulled from the buildings and the collection of samples from 10 sump pits
and the rail tank car. In total, 129 totes and 578 drums were sampled.
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Hazardous characterization of samples was initiated on April 22 and completed on June 20. In
total, 815 hazardous characterizations of totes (106) and drums (709) were performed. In
addition, 44 composite samples (14 tote and 30 drum) were prepared to characterize waste
streams for disposal. This compositing was completed on July 11. Petroleum sludge, chlorinated
petroleum product, grease, paint sludge, organic solvents with possible metals, detergent,
oxidizers, and water have been identified to date.

Permanent fencing for a portion of the Site was installed the week of June 30. The rest of the
fence will be installed after removal activities have been completed.

V. COST INFORMATION

Costs incurred through close of business July 11,2003 are $ 532,342 ($ 388,843 ERRS and
$ 143,499 START).

VL DISPOSITION OF WASTE

No contaminated soils or chemical wastes have been removed from the Site to date. However,
building debris, brick, and scrap metal (including empty totes) have been removed.
Transportation and disposal (T&D) arrangements have been made for some of the drums and
totes. The initial T&D of drums and totes from the Site should occur the week of July 21.
Further arrangements for T&D are ongoing.

VII. OTHER INFORMATION

Demolition of the smoke stack and the remaining buildings will begin on approximately July 17.
The stack is being removed in order to safely remove the sludge contained in the old boiler room.


